

**Wood Connection Inc.**  
**4701 North Star Way**  
**Modesto, CA 95356**  
**209-577-1044 x 103**  
**209-577-1602**



XYZ -Change Order Status				
Date	Item	Status	Amount	Amount Accepted
5/11/2018	PROPOSAL REVISED 05-11-2018	Accepted	\$523,975.00	\$523,975.00
8/7/2018	Cost Impact 001 Revised With Detail -Change backsplashes at floors 1-6 from silicone butt-joint backsplash to chemically welded integral backsplash	Accepted	\$23,726.00	\$23,726.00
8/7/2018	Cost Impact 002 -Add aprons as indicated on drawings at 4th floor add \$1,364.00	Accepted	\$1,364.00	\$1,364.00
8/7/2018	Cost Impact 003 Add aprons as indicated on drawings at Rooms 5463, 5463, 5214, and 5424 on the 5th floor	Accepted	\$558.00	\$558.00
8/7/2018	Cost Impact 004 Increase countertop width of 2nd floor Lactation and Massage rooms	Accepted	\$736.00	\$736.00
8/7/2018	Cost Impact 005	Declined	\$0.00	\$0.00
8/7/2018	Cost Impact 006	Declined	\$0.00	\$0.00
9/24/2018	Cost Impact 007 Remake 73 tops to 22" depth	Accepted	\$65,732.00	\$65,732.00
9/26/2018	Cost Impact 005 REVISED	Accepted	\$10,411.00	\$10,411.00
11/19/2018	Cost Impact 8	Accepted	\$5,698.00	\$5,698.00
11/19/2018	Cost Impact 9	Accepted	\$3,577.00	\$3,577.00
11/26/2018	Cost Impact 10	Accepted	-\$4,546.00	-\$4,546.00
11/27/2018	Cost Impact 11	Accepted	\$13,272.00	\$13,272.00
12/3/2018	Cost Impact 12	Accepted	\$179.00	\$179.00
	Cost Impact 13 NOT USED	Accepted	\$0.00	\$0.00
1/11/2019	Cost Impact 14	Accepted	\$1,178.00	\$1,178.00
3/19/2019	Cost Impact 15	Accepted	\$2,209.00	\$2,209.00
4/16/2019	Cost Impact 16	Accepted	\$13,841.00	\$13,841.00
4/16/2019	Cost Impact 17	Accepted	\$1,604.00	\$1,604.00
4/16/2019	Cost Impact 18	Accepted	\$1,938.00	\$1,938.00
4/26/2019	Cost Impact 19	Accepted	\$5,113.00	\$5,113.00
4/26/2019	Cost Impact 20	Accepted	\$5,829.00	\$5,829.00
4/26/2019	Cost Impact 21	Accepted	\$2,507.00	\$2,507.00
4/26/2019	Cost Impact 22	Accepted	\$2,061.00	\$2,061.00
4/26/2019	Cost Impact 23	Accepted	\$2,061.00	\$2,061.00
4/26/2019	Cost Impact 24	Accepted	\$2,823.00	\$2,823.00
4/26/2019	Cost Impact 25	Accepted	\$922.00	\$922.00
4/26/2019	Cost Impact 26	Accepted	\$922.00	\$922.00
4/26/2019	Cost Impact 27	Accepted	\$1,383.00	\$1,383.00
4/26/2019	Cost Impact 28	Accepted	\$461.00	\$461.00
4/26/2019	Cost Impact 29	Accepted	\$461.00	\$461.00
4/26/2019	Cost Impact 30	Accepted	\$461.00	\$461.00
5/2/2019	Cost Impact 31 Excluded Tops 7th	Accepted	\$6,548.00	\$6,548.00
5/2/2019	Cost Impact 32 Additional deliveries	Accepted	\$15,924.00	\$15,924.00
5/2/2019	Cost Impact 33 Additional PM time, coordination	Accepted	\$14,812.00	\$14,812.00
5/2/2019	Cost Impact 34 Many mfg. setups, waste, yields partials	Accepted	\$26,544.00	\$26,544.00
5/2/2019	Cost Impact 35 Field remobilizations	Accepted	\$16,848.00	\$16,848.00
5/30/2019	Cost Impact 36 Modify Bathroom top For ADA	Accepted	\$539.00	\$539.00
5/29/2019	Cost Impact 37	Accepted	\$2,028.00	\$2,028.00
		Current Total	\$773,699.00	\$773,699.00
		Discrepancy	\$0.00	\$0.00