

Wood Connection Inc.  
 4701 North Star Way  
 Modesto, CA 95356



Change Order Log - Sample #1234567

Date	Item	Status	Amount	Amount Declined	Amount Accepted
06/13/2015	Contract	Accepted	\$200.00	\$0.00	\$200.00
06/13/2015	Woodweb hand sktech	pending	\$100.00	\$0.00	\$0.00
06/12/2015	verbal meeting swag to addroom	pending	\$6,500.00	\$0.00	\$0.00
			\$0.00	\$0.00	\$0.00
			\$0.00	\$0.00	\$0.00
			\$0.00	\$0.00	\$0.00
			\$0.00	\$0.00	\$0.00
			\$0.00	\$0.00	\$0.00
			\$0.00	\$0.00	\$0.00
			\$0.00	\$0.00	\$0.00
		Current Total	\$6,800.00	\$0.00	\$200.00
		Discrepancy	-\$6,600.00		
		Current Accepted Total	\$200.00		