



Job Performance

by Item with Time per Metric

Report Generated on 5/16/2018

Selection Criteria:

JobPhases.JobCode=13499

Customer:

Job: 13499 XTR 9060 203RD AVE GIBAS SV

Date In: 04/30/2018

Date Due: 04/30/2018

Closed On:

Job Profit/Loss Summary		
Revenue	\$ -	- %
Labor	\$ 5,677.22	- %
Material+Invoices	\$ 3,637.41	- %
Gross Margin	\$ (9,314.63)	- %
Overhead	\$ -	- %
Net Profit	\$ (9,314.63)	- %

Job: 13499 XTR 9060 203RD AVE GIBAS SV

Item: () entire job

Closed On:

Item Profit/Loss Summary		
Revenue	\$ -	- %
Labor	\$ 5,677.22	- %
Material+Invoices	\$ 3,637.41	- %
Gross Margin	\$ (9,314.63)	- %
Overhead	\$ -	- %
Net Profit	\$ (9,314.63)	- %

Labor Activity	Labor Hours	Boxes	Cab LF	Drawers	Doors	Sheet
	237.50	35.00	98.33	10.00	36.00	30.78
(1003) Shop Cleanup	0.45	0.01	0.00	0.05	0.01	0.01
(1030) Equip. Maint, Install + Repair	5.05	0.14	0.05	0.51	0.14	0.16
(2000) Office	0.20	0.01	0.00	0.02	0.01	0.01
(2045) CAD DRAWINGS	69.75	1.99	0.71	6.98	1.94	2.27
(2060) Client Meeting	4.25	0.12	0.04	0.43	0.12	0.14
(2080) Estimate(change orders from Here)	7.25	0.21	0.07	0.73	0.20	0.24
(2100) Field Measure	3.20	0.09	0.03	0.32	0.09	0.10
(2115) Prepare For CNC	18.60	0.53	0.19	1.86	0.52	0.60
(3010) Rip and Plane Lumber	2.30	0.07	0.02	0.23	0.06	0.07
(3015) Drawer Cut/Sand/Shape	1.95	0.06	0.02	0.20	0.05	0.06
(3020) CNC	20.60	0.59	0.21	2.06	0.57	0.67
(3030) Face frame Cross cut	2.50	0.07	0.03	0.25	0.07	0.08
(3040) Cross Cut Door Parts	2.40	0.07	0.02	0.24	0.07	0.08
(3050) Cope and Stick Doors	0.45	0.01	0.00	0.05	0.01	0.01
(3060) Door Profile Outside Edge	1.10	0.03	0.01	0.11	0.03	0.04
(4010) Cabinet Assembly	44.05	1.26	0.45	4.41	1.22	1.43
(4020) Drawer Assembly	8.05	0.23	0.08	0.81	0.22	0.26
(4030) Face Frame Assembly	4.80	0.14	0.05	0.48	0.13	0.16
(4040) Door Assembly	9.40	0.27	0.10	0.94	0.26	0.31
(4050) Wood tops and Shelves	7.65	0.22	0.08	0.77	0.21	0.25
(4060) Door Sanding	10.40	0.30	0.11	1.04	0.29	0.34
(8010) Fill out delivery log and load Truck	0.35	0.01	0.00	0.04	0.01	0.01
(8020) Delivery	6.60	0.19	0.07	0.66	0.18	0.21
(9000) Installation	3.50	0.10	0.04	0.35	0.10	0.11
(9030) Phoning	1.00	0.03	0.01	0.10	0.03	0.03
(9050) Coordinating	1.65	0.05	0.02	0.17	0.05	0.05

237.50

6.79

2.42

23.75

6.60

7.72