

# Shop Tracking Report

3/10/2011

Job Name \_\_\_\_\_  
Job Number \_\_\_\_\_

Number of Sq. Ft. 0

| Initials | Function                           | Start Time | End Time | Rate    | Total |
|----------|------------------------------------|------------|----------|---------|-------|
|          | Cut out Components and Frames      |            |          | \$ 0.95 | \$ -  |
|          | Process All parts for Assembly     |            |          | \$ 0.75 | \$ -  |
|          | Drill, Sand, Prime and Pin louvers |            |          | \$ 0.25 | \$ -  |
|          | Assemble Panels                    |            |          | \$ 0.45 | \$ -  |
|          | Attach Tiltrods and Mortise        |            |          | \$ 0.30 | \$ -  |
|          | Prep Panels & Frame, Caulk, Attach |            |          | \$ 0.45 | \$ -  |
|          | Paint Panels and Frames            |            |          | \$ 0.60 | \$ -  |
|          |                                    |            |          | \$ 3.75 | \$ -  |

Square foot tracking. Excel

# Shop Tracking Report

3/3/2011

Job Name **Stoutamire 1**  
Job Number **1100**

Number of Sq. Ft. 25

| Initials | Function                           | Start Time | End Time | Rate    | Total     |
|----------|------------------------------------|------------|----------|---------|-----------|
| LS       | Cut out Components and Frames      | 2:20       | 2:50     | \$ 1.00 | \$ 25.00  |
| LS       | Process All parts for Assembly     | 3:15       | →        | \$ 0.80 | \$ 20.00  |
| LS       | Drill, Sand, Prime and Pin louvers | →          | 4:50     | \$ 0.30 | \$ 7.50   |
| LS       | Assemble Panels                    | 4:50       | 5:15     | \$ 0.50 | \$ 12.50  |
| MS       | Attach Tiltrods and Mortise        | 4:30       | →        | \$ 0.35 | \$ 8.75   |
| MS       | Prep Panels & Frame, Caulk, Attach | →          | →        | \$ 0.50 | \$ 12.50  |
| MS       | Paint Panels and Frames            | →          | 6:00     | \$ 0.60 | \$ 15.00  |
|          |                                    |            |          | \$ 4.05 | \$ 101.25 |

25 # 3hr Labor  
(NO Prep/Paint)  
\$ 2.40 #

65.00 / 3  
1:30  
:25  
:30  
3:00